

**Date:** February 28, 2014      **Date of Issuance:** February 28, 2014  
**Project Name:** Stanton Middle School IAQ Phase II      **Date of Opening:** March 5, 2014  
**FE Project No.:** 122112

**NOTICE:** This addendum is applicable to the referenced project and is issued to all known planholders prior to receipt of proposals. The information contained herein shall be fully incorporated into the Bid Contract Documents as though originally incorporated. Failure to acknowledge all amendments may be cause for rejection of the bid.

**TO:** Bidders and Others Concerned

**Changes to the Project Manual:**

1. SECTION 00 20 00; INVITATION TO BID

- A. Page 00 20 00 – 2: Delete the following reference “All work for the base bid shall be substantially completed by August 11, 2014” and replace with the following “Substantially complete all work in Workroom (E313), Office (E316), Office E317), Conference (E318), Storage (E315), Classroom (E205) and all rooms on the 4th Level by August 11, 2014. The remaining areas of the Middle School are to be Substantial Complete on October 2, 2014. Units serving the 4th Level may be started, and considered Substantial Completion on October 2, 2014. Allow access to the North Stairs (SE-6) from the Media Center (E326) to the 4th Level and to Music Room (E201) and Art Room (E208). Provide a Temporary Partition at Corridor (E314) to allow Owner access to Workroom (E313), Office (E316), Office E317), Conference (E318) and Storage (E315) for work after August 11, 2014. Provide temporary heating to all spaces as required.”

2. SECTION 00 30 00; BID FORM

- A. Page 00 30 00 – 1: Delete reference “To complete all work by August 11, 2014” and replace with “Substantially complete all work in Workroom (E313), Office (E316), Office E317), Conference (E318), Storage (E315), Classroom (E205) and all rooms on the 4th Level by August 11, 2014. The remaining areas of the Middle School are to be Substantial Complete on October 2, 2014. Units serving the 4th Level may be started, and considered Substantial Completion on October 2, 2014. Allow access to the North Stairs (SE-6) from the Media Center (E326) to the 4th Level and to Music Room (E201) and Art Room (E208). Provide a Temporary Partition at Corridor (E314) to allow Owner access to Workroom (E313), Office (E316), Office E317), Conference (E318) and Storage (E315) for work after August 11, 2014. Provide temporary heating to all spaces as required.”

1. SECTION 23 23 00; HYDRONIC SYSTEMS TREATMENT

- A. All pages that apply: Delete all references to “glycol” and “glycol – based” and replace with “inhibitor” and “inhibitor - based.”

2. SECTION 23 25 15; HEAT PUMP PIPING SYSTEMS TREATMENT

- A. Page 23 25 15 – 4: Delete all references to “glycol” and replace with “inhibitor.”

--END--

Addendum 2