

ADDENDUM NO. 3

PROJECT NAME: Health & Sports Center Arena Seating Upgrade

UNK PROJECT NUMBER: K031P011

CONSULTANT: University of Nebraska at Kearney
Facilities Management & Planning
ADDRESS: 2507 19th Avenue
Kearney, NE 68849-4310

DATE OF ISSUANCE: March 16, 2015

DATE OF BID OPENING: March 19, 2015

The bid documents dated March 12, 2015 for the above referenced project are amended by this addendum.

NOTICE: This Addendum is issued to all interested prospective bidders as an amendment to the project manual or other parts of the bidding (contract) documents for the above named project. Reference to this Addendum must be included in the Bid proposal. The information contained herein shall be fully incorporated into the contract documents as though originally included therein.

QUESTIONS AND MODIFICATIONS TO THE PROJECT MANUAL:

SECTION (01 10 00) Summary of Work

QUESTIONS:

1. Are there any other schedule options that the University will accept?

QUESTION RESPONSE:

1. The University is able to accept the following two schedule options in addition to the current schedule listed in the Project Manual.

MODIFICATIONS:

SECTION Part 1 – General

1. Modify the following section (1.2 Project Description) to include the additional schedule options.

Plan A (Five Weeks)

Dismantle and get rid of the old lower level bleachers from June 1st to June 14th.
Owner to recondition the arena floor (refinish the floor) from June 15th to July 1st.
Install telescopic equipment from July 27th to August 14th. (Three weeks to install without any events and can work days/nights)
Chairs arrive on or before August 4th
Completion of Project no later than August 16th.
Store materials on the upper east concourse level and the installers can bring their material down to the arena floor via the freight elevator each night.
Total project schedule, five weeks on site.

Plan B (Seven Weeks)

Dismantle and get rid of old lower level bleachers from June 1st to June 14th.
Owner to recondition the arena floor (refinish the floor) from June 15th to July 1st.
Install telescopic equipment from July 3rd to July 24th. (Three plus weeks to install with events going on and can work at night only)
Chairs arrive on or before August 4th
Completion of project no later than August 13th.
Store materials on the upper east concourse level and the installers to bring their material down to the arena floor via the freight elevator each night.
Total project schedule, seven weeks on site.

QUESTIONS AND MODIFICATIONS TO THE DRAWINGS:

None

END OF ADDENDUM NO. 3