



CONTRACT CLARIFICATION

No. A-1

SUBJECT: SWPPP CONSTRUCTION ENTRANCE / WASHDOWN STATION

DATE OF ISSUANCE 11-04-2014 EFFECTIVE DATE 11-04-2014

OWNER Lower Platte South Natural Resources District

PROJECT: Stevens Creek Channel Design Project #5 and #7 and Stevens Creek Channel Design Projects #8 and #9

ENGINEER Intuition & Logic

Please note the following clarification in the Contract Documents:

Description: In the project Storm Water Pollution Prevention Plan, replace the term “washdown station” with the term “Construction Entrance”.

Reason for Change Order: the Construction Entrance may be used as a truck washdown station.

Attachments: (List documents supporting change)
None.

RECOMMENDED:

By: 
ENGINEER (Authorized Signature)

Date: 11-04-2014